From: Kathy Hodgkiss/R3/USEPA/US
Sent: 5/3/2012 3:44:06 PM

To: Bob Sussman/DC/USEPA/US@EPA; Shawn Garvin/R3/USEPA/US@EPA,; dandrea. michael@epa.gov;
Donlon.Janice@EPA. GOV@EPA, William Early/R3/USEPA/US; Amy Johansen/R3/USEPA/US@EPA; Daniel
Ryan/R3/USEPA/US@EPA; David Bloomgren/DC/USEPA/US@EPA; Mathy Stanislaus/DC/USEPA
/US@EPA; Brendan Gilfillan/DC/USEPA/US@EPA, Lisa Feldt/DC/USEPAUS@EPA; Dana Tulis/DC/USEPA
/US@EPA; Sarah Pallone/DC/USEPA/US@EPA; Arvin Ganesan/DC/USEPA/US@EPA,; Janet Woodka/DC
JUSEPA/US@EPA; Larry Stanton/DC/USEPA/US@EPA, Irizarry. Gilberto@epa.gov; Ron Borsellino/R3
/USEPA/US@EPA

CC:

Subject: Dimock Report: May 3, 2012

Date: May 3, 2012

FIELD ACTIVITY

Water Supply (Gerald Heston)

Provision of alternate water continues to keep water tanks filled.
Water Sampling (Gerald Heston)

No homes sampled today; no additional homes scheduled.

COMMUNICATIONS (Gerald Heston/Helen Duteau)
Site team continues to finalize other data packages in preparation for roll-out over the next several weeks.

The Community Involvement Coordinator (CIC) has begun writing the Community Involvement Plan (CIP) for the site. A CIP is required for all removal actions expected to
exceed 120 days.

The CICs will demobilize today and return next week in anticipation of delivering the next round of data packages.
CONGRESSIONAL

None reported.

LEGAL ISSUES

None reported.

Please let me know if you have questions.
Kathy Hodgkiss, Deputy Director
Hazardous Site Cleanup Division

U.S. EPA Region 3

215/814-3151 (phone)

215/814-3001 (fax)
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